
 
 

  
  

 
 

    
    
   
   

      

     
   

     
   

   
  
  

 
 

  
         

  
    

   
     

 
 

       
    

 
     

   
 

     
      

  
 

  
  

    
   

  
   

        

Wave Streetcar
 
Fort Lauderdale, Florida
 

Small Starts Project Development
 
(Rating Assigned November 2015)
 

Summary Description 
Proposed Project: Modern Streetcar 

2.8 Miles, 10 Stations 
Total Capital Cost ($YOE): $172.93 Million 

Section 5309 Small Starts Share ($YOE): $60.79 Million (35.2%) 
Annual Operating Cost (opening year 2019): $4.87 Million 

Current Year Ridership Forecast (2014): 1,460 Daily Linked Trips 
740,520 Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 1,800 Daily Linked Trips 
887,400 Annual Linked Trips 

Overall Project Rating: Medium-High 
Project Justification Rating: Medium 

Local Financial Commitment Rating: High 

Project Description: The South Florida Regional Transportation Authority (SFRTA), in 
partnership with the Fort Lauderdale Downtown Development Authority (DDA) and Broward 
County Transit, is proposing to construct a modern streetcar in downtown Fort Lauderdale 
between Northwest 6th Street and Southeast 17th Street.  SFRTA is managing design and 
construction, while Broward County Transit will own and operate the streetcar line. The project 
includes the purchase of five modern streetcar vehicles and construction of a maintenance 
facility, and will operate in mixed traffic along existing roadways using transit signal priority.  
Service will operate every 10 to 12 minutes on weekdays and every 15 minutes during weekday 
evenings and weekends. 

Project Purpose: The project connects major employment and primary activity centers in Fort 
Lauderdale and serves the areas of densest development including Flagler Village, the 
Downtown Core, South Side Neighborhood, and the Hospital District. Current bus service in the 
corridor operates every 15 to 60 minutes, with between 40 and 50 percent of trips made by 
riders who do not own a car. 

Project Development History, Status and Next Steps: The DDA initiated an Alternatives 
Analysis (AA) in 2005. A modern streetcar was selected as the locally preferred alternative in 
September 2008.  SFRTA completed an update to the AA in August 2011.  The Broward County 
Metropolitan Planning Organization adopted the project into its fiscally-constrained long-range 
transportation plan in April 2012. In June 2012, the U.S. Department of Transportation awarded 
an $18 million Transportation Investment Generating Economic Recovery (TIGER) grant for a 
1.4-mile subsection of the project. SFRTA completed an Environmental Assessment in July 
2012, and FTA issued a Finding of No Significant Impact in August 2012. The entire project, 
including the subsection funded with TIGER funds, entered Small Starts Project Development in 
April 2013. SFRTA anticipates receipt of a Small Starts Grant Agreement in 2016, and start of 
revenue service in 2019. SFRTA and its project partners are considering changing the project 



   
   

 
   

   
  

    
       

     
  

 
      

     
 

  
   

  
 

 
  

 
 

    
 

 
 
 
 
 
 

 
 
 
 
 
 

 
   

     
 

 
 
 
 

 
 
 
 

 
 

 
 

  
  

 
  

      
 

    
 

 
 
 
 
 
 
 
 

 
   
 

 
 
 
 
 
 
 
 
 
 
 

     

sponsor to the Florida Department of Transportation, but a formal decision has not yet been 
made. 

Significant Changes Since Last Evaluation (November 2014): The total estimated capital 
cost increased from $161.85 million to $172.93 million due to refinement of station locations and 
a change in the track layout to a loop at the northern end of the line.  The amount of Small 
Starts funding requested increased from $59.28 million to $60.79 million, lowering the requested 
Small Starts share from 36.6 percent to 35.2 percent. The weekday service plan was also 
changed from trains every 7.5 minutes to trains every 10 to 12 minutes. 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal: 
Section 5309 Small Starts 

USDOT TIGER IV 

FHWA Flexible Funds (Surface 
Transportation Program) 

$60.80 

$18.00 

$3.91 

35.2% 

10.4% 

2.2% 

State: 
Florida Department of Transportation 

New Starts Transit Program 
$41.55 24.0% 

Local: 
City of Fort Lauderdale Cash and Land 

Contribution 

City of Fort Lauderdale Special Property 
Tax Assessment District 

South Florida Regional Transportation 
Authority (Gas Tax) 

Broward County (General Fund) 

$18.03 

$20.59 

$4.23 

$5.82 

10.4% 

12.0% 

2.4% 

3.4% 

Total: $172.93 100.0% 

NOTE: The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment 
by DOT or FTA.  The sum of the figures may differ from the total as listed due to rounding. 



 
 

  
  

   
 

  
 

   
 

    
   

  
      

 
 

 
 

   
  

   
 

 
  

  
      

  
   

   
     

    
   

   

 
  

  
  

  
  

  
 

  
   

  
  

       

   
   

 

Wave Streetcar
 
Fort Lauderdale, Florida
 

Small Starts Project Development
 
(Rating Assigned November 2015)
 
LAND USE RATING: Medium-High 

The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the 
surrounding county(ies). 
• Average population density across all station areas is 6,250, which corresponds to a Medium rating 

according to FTA benchmarks.  Total employment served is 74,223, corresponding to a Medium.  
Parking costs in downtown Fort Lauderdale are $7-$12 per day, corresponding to a Medium rating.  

• The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 4.52, which corresponds to a High rating. 

• Existing development near downtown stations is urban in nature with higher density office, retail, and 
mixed-use buildings.  Stations north of the core serve residential neighborhoods characterized by multi
family housing.  Stations south of the downtown core serve medical facilities and single-family homes. 

• The corridor has a good sidewalk network, although sidewalks in station areas south of the downtown 
core are generally narrow.  Buildings are generally oriented towards the street with minimal setbacks. 

ECONOMIC DEVELOPMENT RATING: Medium-High 
Transit-Supportive Plans and Policies: Medium-High 
• Transit-Supportive Corridor Policies: The City of Fort Lauderdale and Broward County have established 

over 10 plans, policies, and programs to encourage reinvestment and redevelopment of the downtown 
area and the adjacent urban neighborhoods.  These include the Downtown Master Plan 2013 update 
which outlined transit oriented development (TOD) guidelines. The City is amending its land use plan 
to substantially increase the density of new residential development in the downtown area. 

• Supportive Zoning Regulations Near Transit Stations: Existing zoning in most station areas already 
supports moderate-to-high density mixed use development.  A proposed TOD zoning overlay will be 
initiated at three stations and expanded to all stations in the future. Additional zoning changes to reduce 
minimum parking requirements, set minimum street frontage requirements, and set floor area ratio 
minimums have been implemented or are being formulated for portions of most station areas. 

• Tools to Implement Land Use Policies: Significant public outreach was conducted for the proposed 
TOD zoning overlay and Downtown Master Plan, as a means to build public support for mixed-use 
development in downtown. The proposed TOD zoning overlay includes an expedited review process 
incentive that would be available for projects that incorporate certain benefits, such as travel demand 
management measures, green building or green site design elements, active uses around parking, 
electric vehicle car charging stations, civic open space, and/or affordable housing. 

Performance and Impacts of Policies: Medium-High 
• Performance of Land Use Policies: Downtown Fort Lauderdale has experienced a substantial amount 

of growth in pedestrian oriented development over the last 10 years, which is expected to continue with 
ongoing transit-supportive regulations. There are 957 residential units under construction and eight 
mixed use or residential projects approved in the project corridor. 

• Potential Impact of Transit Investment on Regional Land Use: The project is expected to help continue 
the redevelopment of downtown Fort Lauderdale and surrounding neighborhoods into a more vibrant, 
mixed-use, walkable urban district.  The Downtown Development Authority recently completed an 
analysis that identified over 72 acres of vacant land or land prime for redevelopment within ½ mile of 
the station areas. 

Tools to Maintain or Increase Share of Affordable Housing: Medium-High 
• Zoning downtown requires that 15 percent of housing units in new developments be affordable. The 

City currently has provisions to benefit affordable housing developments like expedited processing, 
density bonuses and development fee rebates. Approximately 900 affordable units have been allocated 
to development projects within the project corridor since 2005.  
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Project Alignment Center Platform 

Station Number Side Platform (Southbound) 

Site “K” Vehicle Maintenance & Storage Facilty Site Side Platform (Northbound) 

Broward County Central Transit Terminal 

Existing Roadway 0 .25 .50 

Study Area 
MILESProject Location: Fort Lauderdale, FL 
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